

SECRET

Approved For Release 2004/05/05 : CIA-RDP78B05171A000600010011-1

NPIC/TSG/RED/SDB-051-70

29 October 1970

MEMORANDUM FOR THE RECORD

SUBJECT: [] 540 Light Table

1. I called [] plant at 1500 on 29 October 1970.

2. The following information was relayed []

a. All parts for the Tables are in the [] plant, but the first 1540 Table is not completely assembled.

b. [] is going to work all night finishing up the assembly of the Table and expects to have it ready for acceptance tests by mid morning on 30 October.

c. Besides the regular assembly work, [] also has to collimate the optics mount and level the glass platens.

d. [] has tested all the subassemblies but is encountering the usual interface type problems of final assembly.

e. The Table will be shipped on either 31 October or 1 November, depending on the completion of the tests, and should be coming into the Center on 2 November. It will be reassembled in the Center by [] technicians on 2 November.

f. [] is fairly confident that the assembly will go along without major difficulties.

[]
C/SDB/RED/TSG/NPIC

Distribution:

Original - Route & File

1 - Contract File

1 - SDB/RED/TSG/NPIC

NPIC/TSG/RED/SDB/ []

Declass Review by
NIMA/DOD

Approved For Release 2004/05/05 : CIA-RDP78B05171A000600010011-1

SECRET